

7. Typical timeline

No.	Activity	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	
1	Initial data collection and Analysis	Data collection (third-party sources) and NPO survey using provided resources. Analysis by Technical Group and Greenacre.		Analysis							
	Technical Group and Greenacre.										
2	Methodology development	Adaptation of methodology to reflect latest guidance and local circumstances									
	Greenacre										
3	Oversight Group	Recruitment of government and NPOs to Oversight Group, and provision of necessary foundation training.		Scope exercise (0.5 days)							
	Recruited by Technical Group and lead partners.										
4	Part One: Data Collection and Analysis			Data collection (official sources) using provided resources. Analysis by Technical Group and Greenacre.							
	Technical Group, with support of Oversight Group and Greenacre										
5	Part Two: Assessing Inherent Risk			Training for Technical Group	Phase 1 Orientation: (Oversight Group, 1 day).	Assess inherent risk: Technical group, with support of Greenacre and written comments from Oversight Group.		Phase 1 Verification (Oversight Group, 1 day)			
	Technical Group, with support of Oversight Group and Greenacre										
6	Part Three: Assessing Residual Risk and Recommendations						Training for Technical Group	Phase 1 Orientation: (Oversight Group, 1 day).	Assess residual risk: Technical group, with support of Greenacre and written comments from Oversight Group.	Phase 2 Verification (Oversight Group, 2 days)	
	Technical Group, with support of Oversight Group and Greenacre										
7	Publication and launch										Launch Event
	Technical and Oversight Groups										